WWTU Project Payments

As of December 1, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
- - Original Change Orders | Current Paid To Date | Payment Request | Total
SRF PROJECTS
North5|de 'Regional Lift Station and Force Mains ; ] I
City of West Lafayette (Reimbursements-Greeley,Krohn) B - ; $  422,158.00 '$  422,158.00
Bingham Greenebaum Doll o $ 37,364.00 $ 37,364.00
OW.Krohn & Associates e * $ 9,079.00 '3 9,079.00
Brown Eqmpment Co. $ 155,000.00 | $ - $  155,000.00
Jack Doheny Supplies j ~|'s  338,859.00 $  338,859.00
Design: (Greeley & Hansen) 1$ 34430000 | % 17.00000 $ 361,300.00 | $ 25176.00 | $ - 8 25,176.00 118.43%
Construction Englneenng (Greeley & Hansen) K 508,300.00 | $ 198,500.00 | $ 706,800.00 | $ 621,225.00 | $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2793,000.00 | $ 2,143,453.00 | $ - 1§ 2,143,453.00 76.74%
Construction Retama}ge (Stock Yards Bank & Trust) $ 238,162.00 | $ - 18 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $ (168,200.00)
- 2012 SRF LOAN $ 4,200,000.00 | § 3,822,276.00 | § - |'$ 3,822,276.00 91.01%
,,,,,,,, |Design: (Greeley & Hansen) $ 34430000 $ 17,000.00 |$  361,300.00 | $  402,699.43 $  402,699.43 111.46%
IMPROVEMENT FUND R E 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) ‘ $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) ) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 372300
O.W. Krohn & Associates | $ 13,087.00 $  13,087.00
Bose McKinney & Evans b $  20,000.00 $  20,000.00
Withered Burns, LLP | $ 1,850.00 $ 1.850.00
| |Construction Inspection: (Wessler Engineering) 1 |$  148,000.00 148,000.00 | $  72,952.00 | $ - I3 72,952.00 49.29%
| Constructon Engineering: (Greeley & Hansén) _|'s 308000000 $ 308D0000fS$ 894100 $§ 00§ ,
Construction: (Bowen Engineering) J $ 2,115,000.00 $ 2,115,000.00 { $ 1 770,645.00 | $ $ 1 770 645 00
Construction Retainage: (Bank of New York Mellon) lf ) $ 196,738.00 | $ - |$ 196,738.00
Vectren Utility Holdings i $ 36,414.00 | $ - $ 36,414.00
Winek Corporation ] $ 14,800.00 | $ - 18 14,800.00
) 2014 SRF LOAN $ 2,610,000.00 | $ 2,411,763.00 | $ 7,943.00 | $ 2,419,706.00 92.71%
Prehmméni Englneenng (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | § 177,49337 | $ - $ 177,493.37 | 100.00%
_|Phase 3 Power: (Duke Energy) $ 12,835.04 $ 1283504|$ 1283504 | $ - |8 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND s 190,335.04 | § - s 190,335.04 | $  200,328.41 | $ - 1$  200,328.41 | reimb to City by SFR
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WWTU Project Payments

' ~_As of December 1, 2015

CONTRACT AMOUNT

PAYMENTS

% CONTRACT PAID

| - Original | Change Orders| __ Current Paid To Date_| Payment Request | Total
[CAPITAL IMPROVEMENT PLAN PROJECTS: | | 1 -
 Wet Weather Facility Improvements (LTCP) o [ ) f ‘
Engmeenng Study: (Wessler & Assouates) $ 14,200.00 ; .3 14,200.00 | $ 14,200. 00< % 14,200.00 100.00%
:Design: (Wessler & Associates) B $ 52,200.00 ' % 52,200.00 | $ 52,200. 00 % - $ 52,200.00 100.00%
‘Prerrrrimt (Wessler & Associates) $ 4,000.00 % 4,000.00 | $ 4,567.00 | § - 1% 4,567.00 114.18%
_ Construction: (Layne Heavy Civil, Inc.) $  443510.00 12,099.35 | §  455609.35 |$ 43546140 § - § 43546140 95.58%
Constructlon Retainage: (Lafayette Bank & Trust) B : $ 20,147.95 $ 20,147.95
[ IMPROVEMENT FUND $  513,910.00 12,099.35 §  526,009.35 |$ 52657635 | - $  526,576.35
Dlgester Alternative Feedstocks i ) i
Professmnal Services: (Kennedy, Jenks Consultlng) $ 24,600.00 ' $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
1
T IMPROVEMENT FUND $ 24,600.00 - '$  2460000|$ 1045322 [$ - s 10,453.22
Cumberland Ave Sanitary Sewer Extension _
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 12422700 | $ 311,727.00 | § 309,351.50 | § - $ 309,351.50 99.24%
:Construction: (DJ McQuestion & Sons) o $ 34,110.00 % 34,110.00 | § 31,610.00 | $ -8 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 124,227.00 | $ 370,837.00 | $ 364,997.15 | $ ~ B - $ 364,997.15
{Construction Inspection: (Wessler Engineering) $  116,000.00 $ 11600000 |$ 11459711 ]$ - s 114,597.11 98.79%
1Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00|$ 1,856,849.31 % - $ 1,856,849.31 94.82%
_Construction Retainage: (Huntington Bank) ! $ 101,450.69 18 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 - $ 2,074,300.00 | $ 2,072,897.11 | § - $ 2,072,897.11 99.93%
Chemical Feed Facilities for Phosphorus Removal
|Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
|Permit; (Wesseler Engineering) $ 4,000.00 $ 4,000.001$ 423158 | % - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 158,709.56 | $ - $ 158,709.56 63.48%
Support Services: (Wastewater Solutions, Inc.) $ 4740000 $ 47,400.00 ] $ 1,110.00 | $ - $ 1,110.00 2.34%
'SCADA System: (Wessler Engineering) $ 62,000. OO $ 62,000.00 | $ 58,900.00 | $ - $ 58,900.00 95.00%
o IMPROVEMENT FUND $  463,400.00 - |$ 463,400.00 |$ 32295114 |$ - '$  322,951.14
Construction: (Layne Heavy Civil, Inc.) §  753,000.00 | $ 32,25548 $§ 78534548 |§ 74566343 | § - 1% 74566343 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $  39682.05
1‘ o 2014 CONSTRUCTION FUND $ 753,090.00 32,255.48 | $ 785,345.48 | $ 78534548 | § - $ 78534548
CSO Relief Interceptor Sewer B
L Prellmlnary Design Report: (Wessler Engineering) $ 52,400.00 3 52,400.00 | $ 52,400.00 | $§ - $  52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 s - 0.00%
| Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 _ | % 1050,000.00 % 333,000.00 $ - T $  333,000.00 31.711%
‘Permlt (Wess|er Engineering) $ 55,000.00 _1'$ 5500000} % 2,082.93 ! $ - % 2,082.93 _ 3.79%
B IMPROVEMENT FUND $ 1,193,400.00 77§ 1,193,400.00 | $  387,482.93 s - '$ 38748293
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